

### Technology Student Association Plan of Work Log

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Comments
1/1/2024	Brainstorming ideas	1 Hour	B.P, D.N	We both came up with ideas during this time how the website should look and the information we need.
1/3/2024	Creating rules	2 hours	D.N	Started on the design on VSC
1/3/2024	Researching	3 hours	B.P	Brady started to research various solutions in regards to the theme.
1/4/2024	3d Modeling	1 hour	B.P, D.N	Dat and I created two 3d models to be integrated with our website.
1/8/2024	Domain	1 hour	B.P, D.N	We both look at domains and bought one to match our website and integrated it over using netlify.
1/10/2024	Website building	1:30	B.P, D.N	We both worked on creating the website using visual studio code and Brady was doing research on hand as well.
1/11/2024	Research	1:45	B.P	Brady look at various websites compiling data needed to
1/13/2024	Designing	2 hours	D.N	Dat chooses the best color schemes.
1/14/2024	Designing	2 Hours	D.N	Dat creates custom assets that are used on the websites, alongside with choosing fonts

1/20/2024	Designing	4 hours	D.N	Dat creates sections and chipsets for the website
1/21/2024	Designing	3 hours	D.N	Dat applies the chosen colors, fonts, and images.
1/22/2024	Designing	3.5 hours	D.N B.P	Dat uses Lorem Ipsum as placeholders, Brady designs logo.
1/30/2024	Assigning Information	1 hour	B.P	After the website was fully designed, Brady inputs information
2/7/2024	Assigning Information	1.5 hours	B.P	Brady replaces all lorem ipsum with information onto the website
2/8/2024	Scripting	2 hours	B.P	Brady scripts the website's functions, including navigational bar.
2/16/2024	Finishing Touches	2 hours	D.N B.P	Finishing up, debugging code and fixing design errors.

**Advisor Name:** \_\_\_\_\_ **Ressa Chee Wah** \_\_\_\_\_

**Advisor Signature:** \_\_\_\_\_ *Ressa Cheese Wah* \_\_\_\_\_